
 
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 12/2019) CALIFORNIA ENERGY COMMISSION 

   
 

A) New Agreement # ZVI-22-002 (to be completed by CGL office) 
 

B) Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division  Akasha Kaur Khalsa 6 916-891-9128 

 
C) Recipient’s Legal Name Federal ID # 

Zeco Systems, Inc. dba Shell EV Charging Solutions Americas 80-0825581 
 

D) Title of Project 

Los Angeles TNC Charging Hub Project 
E) Term and Amount 

Start Date End Date  Amount 
7/13/2022 3/31/ 2026  $2,000,000 

F) Business Meeting Information 
  ARFVTP agreements $75K and under delegated to Executive Director 

Proposed Business Meeting Date 07 / 13 / 2022   Consent   Discussion 
Business Meeting Presenter:    TBD Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description: 
Zeco Systems, Inc. dba Shell EV Charging Solutions Americas. Proposed resolution approving 
Agreement ZVI-22-002 with Zeco Systems, Inc. dba Shell EV Charging Solutions Americas for a 
$2,000,000 grant, and adopting staff's determination that this action is exempt from CEQA. The 
purpose of this project is to design, build and operate two EV charging hubs dedicated to 
accelerating electrification among drivers for TNCs in the Los Angeles region. (General Fund 
funding.) Contact: Akasha Kaur Khalsa. (Staff Presentation: 5 minutes) 

 
G) California Environmental Quality Act (CEQA) Compliance 

1. Is Agreement considered a “Project” under CEQA? 
  Yes (skip to question 2)  
  No (complete the following (PRC 21065 and 14 CCR 15378)): 

Explain why Agreement is not considered a “Project”: 
Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
a)   Agreement IS exempt. 

  Statutory Exemption.  List PRC and/or CCR section number:       
  Categorical Exemption.  List CCR section number: 15301, 15303 & 15304 
  Common Sense Exemption.  14 CCR 15061 (b)  

b) Explain reason why Agreement is exempt under the above section:  
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CEC-270 (Revised 12/2019) CALIFORNIA ENERGY COMMISSION 

   
 

Cal. Code Regs., title 14, sec. 15301 provides that projects which consist of the operation, 
repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or 
private structures, facilities, mechanical equipment, or topographical features, and which 
involve negligible or no expansion of use beyond that existing at the time of the lead agency’s 
determination, are categorically exempt from the provisions of the California Environmental 
Quality Act. This project involves installation of electric vehicle charging stations, including at an 
existing parking facility. The electric vehicle charging station will be installed on an existing 
paved parking lot or on the sidewalk parking meter area, connect to existing electrical panels, 
and will involve negligible or no expansion of use. Therefore, the project falls within section 
15301 and will not have a significant effect on the environment.  
Cal. Code Regs., title 14, sec. 15303 provides that projects which consist of construction and 
location of limited numbers of new, small facilities or structures; installation of small new 
equipment and facilities in small structures; and the conversion of existing small structures from 
one use to another where only minor modifications are made in the exterior of the structure, are 
categorically exempt from the provisions of CEQA. This project consists of installation of new, 
small equipment to an existing site. Specifically, the fast-charging equipment to be installed is 
approximately the size of a gas station gasoline pump and the level two charging equipment is 
the size of a parking meter. The equipment will be installed in an existing, paved parking lot or 
on the sidewalk parking meter area. Therefore, the project falls within section 15303 and will 
not have a significant effect on the environment.  
Cal. Code Regs., title 14, sect. 15304 provides that projects which consist of minor public or 
private alterations in the condition of land, water, and/or vegetation which do not involve 
removal of healthy, mature, scenic trees except for forestry and agricultural purposes are 
categorically exempt from the provisions of CEQA. In this project, minor trenching may be 
necessary to lay two-inch conduit from the existing electrical panel to the charging equipment, 
totaling approximately two cubic feet per foot of distance from the electrical panel, to connect 
the proposed new electric vehicle charging station equipment to an existing electrical supply 
panel. The trenching will take place on currently paved ground or sidewalk, will not involve the 
removal of any trees, and surface will be restored. Therefore, the project falls within section 
15304 and will not have a significant effect on the environment. 

b)  Agreement IS NOT exempt. (Consult with the legal office to determine next 
steps) 
Check all that apply 

  Initial Study  
  Negative Declaration 
  Mitigated Negative Declaration 
  Environmental Impact Report 
  Statement of Overriding Considerations 

H) List all subcontractors (major and minor) and equipment vendors, including those listed 
in the grant application: (attach additional sheets as necessary) 
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Legal Company Name: Budget 
Los Angeles Dept. Water & Power (Current Budget) $ 400,000 
TBD Site 1 Installation Contractor (Current Budget) $ 810,345 

 TBD Site 2 Installation Contractor (Current Budget) $ 485,116 
TBD Site 1 (High power charging hardware) (Current Budget) $            0 
TBD Site 2 (High power charging hardware) (Current Budget) $ 304,539 

 
I) List all key partners, including those listed in the grant application: (attach additional 

sheets as necessary) 
Legal Company Name: 
Uber Technologies, Inc. 
Los Angeles Cleantech Incubator (LACI)  
EV Noire 
Housing Authority of the City of Los Angeles (HACLA) 

 
J) Budget Information 

Funding Source 

Funding Year 
of 

Appropriation 
Budget List 

Number Amount 
General Funding FY 21/22 601.129ZEV $2,000,000 
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $ 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       
 
K) Recipient’s Contact Information 

1. Recipient’s Administrator/Officer 

Name: Mark Smit  

Address: 767 S Alameda, Suite 200  

City, State, Zip: Los Angeles, CA 90021  

Phone: (424) 389 -5730  

E-Mail: msmit@shellrecharge.com 

 

2. Recipient’s Project Manager 

Name: Mark Smit  

Address: 767 S Alameda, Suite 200  

City, State, Zip: Los Angeles, CA 90021  

Phone: (424) 389 -5730  

E-Mail: msmit@shellrecharge.com 

 
  

mailto:msmit@shellrecharge.com
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L) Selection Process Used  
  Competitive Solicitation Solicitation #: GFO-21-601   CARTS 
  First Come First Served Solicitation    Solicitation #:    -  -    

M) The following items should be attached to this GRF 
1. Exhibit A, Scope of Work        Attached 
2. Exhibit B, Budget Detail        Attached 
3. CEC 105, Questionnaire for Identifying Conflicts     Attached 
4. Recipient Resolution       N/A   Attached 
5. CEQA Documentation       N/A   Attached 

___________________________ ______________ 
Agreement Manager   Date 

___________________________ ______________ 
Office Manager    Date 

___________________________ ______________ 
Deputy Director    Date 
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Exhibit A  
SCOPE OF WORK  

 
TECHNICAL TASK LIST  
 
Task # CPR Task Name  
1  Administration 
2  Design Stations 
3 X Construction, Installation and Commissioning 
4  Marketing, Education and Outreach 
5 X Operation and Management of All Sites 
6  Data Collection and Analysis 
7  Project Fact Sheet 

 
KEY NAME LIST 
 
Task # Key Personnel Key 

Subcontractor(s) 
Key 
Partner(s) 

1  Mark Smit, Shell Recharge Solutions 
 
John Mason, Shell Recharge 
Solutions 
 
Joe Dowling, Shell Recharge 
Solutions 

TBD TBD 

2  George Johnson, Shell Recharge 
Solutions 
 
Chad Muller, Shell Recharge 
Solutions 
 
Neil Patel, Shell Recharge Solutions  

TBD TBD, 
Housing 
Authority of 
the City of Los 
Angeles 
(HACLA) 

3  George Johnson, Shell Recharge 
Solutions 
 
Tom Bartholet, Shell Recharge 
Solutions 
 
Neil Patel, Shell Recharge Solutions  

TBD EV Noire,  
HACLA 

4  Mark Smit, Shell Recharge Solutions 
 
Anastasia Kornilova, 
Shell Recharge Solutions 

TBD Adam Gromis, 
Sustainability, 
Central Policy 
- Uber 

5 
 

Doug Merritt, Shell Recharge 
Solutions  
 

TBD TBD 
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Task # Key Personnel Key 
Subcontractor(s) 

Key 
Partner(s) 

Ryan Trambley, Shell Recharge 
Solutions 
 
Josh Koppenjan, Shell Recharge 
Solutions 
 

6 Mark Smit, Shell Recharge Solutions 
 
Doug Merritt, Shell Recharge 
Solutions  
 
Keerthi Shankar Ravikkumar, Shell 
Recharge Solutions  
 

Michelle Kinman, 
LACI 
 
Jose Hernandez, 
LACI 
 
Jesse Clark, LACI 
 
Kyersten 
Siebenaler, EV 
Noire 
 
Shelley Francis, EV 
Noire 
 
Vanessa Morelan, 
EV Noire 

Adam Gromis, 
Sustainability, 
Central Policy 
- Uber 

7 Mark Smit, Shell Recharge Solutions 
 
John Mason, Shell Recharge 
Solutions 
 
Joe Dowling, Shell Recharge 
Solutions 

TBD TBD 

 
GLOSSARY  
Specific terms and acronyms used throughout this scope of work are defined as follows: 
Term/ Acronym Definition 
AC Alternating Current 
CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CEC California Energy Commission 
CES CalEnviroScreen 
CPR Critical Project Review 
CTP Clean Transportation Program 
DC Direct Current 
DCFC Direct Current Fast Charger(s) 
EV Electric Vehicle  
EVSE Electric Vehicle Supply Equipment 
FTD Fuels and Transportation Division 
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Term/ Acronym Definition 
HACLA Housing Authority of the City of Los Angeles 
kW kilowatt 
LACC Los Angeles Convention Center 
LACI Los Angeles Cleantech Incubator 
LADWP Los Angeles Department of Water and Power 
LATCH Los Angeles Charging TNC Charging Hub Project 
Recipient Zeco Systems, Inc. dba Shell EV Charging Solutions Americas 
Shell Recharge 
Solutions 

Zeco Systems, Inc. dba Shell EV Charging Solutions Americas  

TNC Transportation Network Company 
Uber Uber Technologies, Inc, 

Background 

The Budget Act of 2021 (AB 128, Ting, Chapter 21, Statutes of 2021, as amended by Senate 
Bill (SB) 129, Skinner, Chapter 69, Statutes of 2021 and SB 170, Skinner, Chapter 240, 
Statutes of 2021) appropriated $785,000,000 from the General Fund to support infrastructure 
deployments and manufacturing projects for zero-emission light-duty and medium- and heavy-
duty vehicles.   

On August 31, 2021, the California Energy Commission (CEC) released a Grant Funding 
Opportunity entitled “Charging Access for Reliable On-Demand Transportation Services 
(CARTS).” This competitive grant solicitation was to support electric vehicle (EV) charging 
infrastructure for high mileage on-demand transportation services including services such as 
ride-hailing, taxis, and meal and grocery delivery. In response to GFO-21-601, the Recipient 
submitted application #8 which was proposed for funding in the CEC’s Notice of Proposed 
Awards on February 14, 2022. GFO-21-601 and Recipient’s application are hereby incorporated 
by reference into this Agreement in their entirety.   

In the event of any conflict or inconsistency between the terms of the Solicitation and the terms 
of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or 
inconsistency between the Recipient’s Application and the terms of CEC’s Award, CEC’s Award 
shall control. Similarly, in the event of any conflict or inconsistency between the terms of this 
Agreement and the Recipient’s Application, the terms of this Agreement shall control.   

Problem Statement 

One of the biggest barriers to transportation network company (TNC) drivers purchasing EVs is 
lack of access to charging infrastructure. Approximately 61% of respondents to a 2018 
Volvo/Harris poll1 stated that a lack of charging infrastructure was preventing TNC drivers from 
purchasing an EV. The Los Angeles TNC Charging Hub Project (LATCH) takes a two-pronged 
approach at targeting TNC drivers in the Los Angeles area: it builds upon an existing and 
popular origin and destination charging location (Los Angeles Convention Center), and it locates 
charging infrastructure in housing communities that are accessible to the income of many 

 
1 https://efiling.energy.ca.gov/GetDocument.aspx?tn=235787&DocumentContentId=68742  

https://efiling.energy.ca.gov/GetDocument.aspx?tn=235787&DocumentContentId=68742
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rideshare drivers, thus supporting an area that is otherwise not economically viable currently in 
the market. 

Goal of the Agreement 
The goal of this Agreement is to design, build, maintain and operate at least two EV charging 
hubs near disadvantaged community (DAC) residents in Central Los Angeles and promote the 
charging hubs to Uber drivers. 
 
Objectives of the Agreement 
The objectives of this Agreement are to:  

• Design, build and operate at least two EV charging hubs in the central Los 
Angeles area, one at the Los Angeles Convention Center (LACC), and one in 
Pico Gardens, a residential neighborhood.  

• Install at least four high power direct current fast charging (DCFC) stations at the 
LACC.  

• Install at least two high power DCFC stations in Pico Gardens. 

• Conduct marketing and outreach efforts dedicated to accelerating EV use among 
drivers for TNCs in the Los Angeles region. 

• Coordinate with Uber’s broader TNC electrification efforts. 

• Coordinate site acquisition with the dedicated zero emission carshare pilot at 
Pico Gardens between the Housing Authority of the City of Los Angeles and Los 
Angeles Cleantech Incubator (LACI). 

• Provide routine maintenance at the charging hubs. 
 

TASK 1 ADMINISTRATION  
Task 1.1 Attend Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. The Commission Agreement Manager (CAM) shall designate the date and 
location of this meeting and provide an agenda to the Recipient prior to the meeting.  
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Commission Agreement Officer 
(CAO), and a representative of the CEC Accounting Office. The Recipient shall 
bring their Project Manager, Agreement Administrator, Accounting Officer, and 
any others determined necessary by the Recipient or specifically requested by 
the CAM to this meeting.   
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• Provide a written statement of project activities that have occurred after the 
notice of proposed awards but prior to the execution of the agreement using 
match funds. If none, provide a statement that no work has been completed 
using match funds prior to the execution of the agreement. All pre-execution 
match expenditures must conform to the requirements in the Terms and 
Conditions of this Agreement.  

• Discuss the following administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.7) No reimbursable work may be done 

until this documentation is in place. 
o Permit documentation (Task 1.8) 
o Subawards needed to carry out project (Task 1.9) 
o The CAM’s expectations for accomplishing tasks described in the Scope 

of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Calls (Task 1.4) 
o Quarterly Progress Reports (Task 1.5) 
o Technical Products (Product Guidelines located in Section 5 of the Terms 

and Conditions) 
o Final Report (Task 1.6) 

Recipient Products: 
• Updated Schedule of Products 

• Updated List of Match Funds 

• Updated List of Permits 

• Written Statement of Match Share Activities 
Commission Agreement Manager Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. The 
goal of this task is to determine if the project should continue to receive CEC funding to 
complete this Agreement and to identify any needed modifications to the tasks, products, 
schedule or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the 
Recipient. 
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Meeting participants include the CAM and the Recipient and may include the CAO, the Fuels 
and Transportation Division (FTD) program lead, other CEC staff and Management as well as 
other individuals selected by the CAM to provide support to the CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the CEC, but they may take place at 
another location or remotely. 

• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR. If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement. Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work. The Recipient shall submit these documents to the CAM and any 
other designated reviewers at least 15 working days in advance of each CPR 
meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• Agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 

Recipient Product: 
• CPR Report(s) 
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Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and recommendations. 
The final meeting must be completed during the closeout of this Agreement. 
This meeting will be attended by, at a minimum, the Recipient and the CAM. The 
technical and administrative aspects of Agreement closeout will be discussed at 
the meeting, which may be two separate meetings at the discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The CAM will determine the appropriate 
meeting participants. 
The administrative portion of the meeting shall be a discussion with the CAM 
about the following Agreement closeout items: 
o What to do with any equipment purchased with CEC funds (Options) 
o CEC request for specific “generated” data (not already provided in 

Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
Products: 

• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to verify that 
satisfactory and continued progress is made towards achieving the objectives of this Agreement 
on time and within budget. 
The objectives of this task are to verbally summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that may 
affect performance and expenditures, to verify match funds are being proportionally spent 
concurrently or in advance of CEC funds or are being spent in accordance with an approved 
Match Funding Spending Plan, to form the basis for determining whether invoices are consistent 
with work performed, and to answer any other questions from the CAM. Monthly calls might not 
be held on those months when a quarterly progress report is submitted, or the CAM determines 
that a monthly call is unnecessary.  
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The CAM shall: 
• Schedule monthly calls. 

• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
The Recipient shall: 

• Review the questions provided by CAM prior to the monthly call 

• Provide verbal answers to the CAM during the call. 
Product: 

• Email to CAM concurring with call summary notes. 
Task 1.5 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns. Progress reports are due to the CAM the 10th day of 
each January, April, July, and October. The Quarterly Progress Report template 
can be found on the ECAMS Resources webpage available at 
https://www.energy.ca.gov/media/4691. 

Product: 
• Quarterly Progress Reports 

Task 1.6 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the Agreement’s 
goals and objectives, advancing science and technology, and providing energy-related and 
other benefits to California. 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, results, and advancements in science and technology; to 
present a public assessment of the success of the project as measured by the degree to which 
goals and objectives were achieved; to make insightful observations based on results obtained; 
to draw conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 

https://www.energy.ca.gov/media/4691
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The Final Report shall be a public document. If the Recipient has obtained confidential status 
from the CEC and will be preparing a confidential version of the Final Report as well, the 
Recipient shall perform the following activities for both the public and confidential versions of the 
Final Report. 
In addition to any other applicable requirements, the Final Report must comply with the 
Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12101 et seq.), which prohibits 
discrimination on the basis of disability; all applicable regulations and guidelines issued 
pursuant to the ADA; Cal. Gov. Code sects. 7405 and 11135; and Web Content Accessibility 
Guidelines 2.0, or a subsequent version, as published by the Web Accessibility Initiative of the 
World Wide Web Consortium at a minimum Level AA success criteria. 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 

• Prepare a Final Report complying with ADA requirements and following the latest 
version of the Final Report guidelines which will be provided by the CAM. The 
CAM shall provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt. The Final Report must be completed at least 60 days 
before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
Products: 

• Outline of the Final Report, if requested 

• Draft Final Report 

• Final Report 
Task 1.7 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are obtained 
for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable through this 
Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may utilize 
match funds for this task. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient will 
request reimbursement. 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this Agreement 
and submit it to the CAM at least 2 working days prior to the kick-off meeting. If 
no match funds were part of the proposal that led to the CEC awarding this 
Agreement and none have been identified at the time this Agreement starts, then 
state such in the letter. If match funds were a part of the proposal that led to the 
CEC awarding this Agreement, then provide in the letter a list of the match funds 
that identifies the: 
o Amount of each cash match fund, its source, including a contact name, 

address and telephone number and the task(s) to which the match funds 
will be applied. 
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o Amount of each in-kind contribution, a description, documented market or 
book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied. If the in-kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a contact 
name, address and telephone number, and the address where the 
property is located. 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured. For match funds provided by a grant a copy of 
the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement existing 
match funds are reduced. Reduction in match funds must be approved through a 
formal amendment to the Agreement and may trigger an additional CPR meeting. 

Products: 
• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 

• Letter(s) for new match funds (if applicable) 

• Letter that match funds were reduced (if applicable) 
 
Task 1.8 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may 
budget match funds for any expected expenditures associated with obtaining permits. Permits 
must be identified in writing and obtained before the Recipient can make any expenditure for 
which a permit is required. 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the CAM at least 2 working days prior to the kick-off meeting. If there 
are no permits required at the start of this Agreement, then state such in the 
letter. If it is known at the beginning of the Agreement that permits will be 
required during the course of the Agreement, provide in the letter: 
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o A list of the permits that identifies the: 
 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 

• Discuss the list of permits and the schedule for obtaining them at the kick-off 
meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the CAM. 

• As permits are obtained, send a copy of each approved permit to the CAM. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the CAM within 5 working days.  Either of these events may trigger 
an additional CPR. 

Products: 
• Letter documenting the permits or stating that no permits are required 

• A copy of each approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement (if 
applicable) 

• Updated schedule for acquiring permits as changes occur during the term of the 
Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 
Task 1.9 Obtain and Execute Subawards  
The goal of this task is to ensure quality products and to procure subrecipients required to carry 
out the tasks under this Agreement consistent with the Agreement Terms and Conditions and 
the Recipient’s own procurement policies and procedures.  
The Recipient shall: 

• Manage and coordinate subrecipient activities. 

• If requested by the CAM, submit a draft of each subaward required to conduct 
the work under this Agreement to the CAM for review. 

• If requested by the CAM, submit a final copy of the executed subaward. 

• If Recipient intends to add new subrecipients or change subrecipients, then the 
Recipient shall notify the CAM. 
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Products: 
• Letter describing the subawards needed, or stating that no subawards are 

required 

• Draft subcontracts (if requested) 

• Final subcontracts (if requested) 
 
TECHNICAL TASKS 
 
TASK 2 DESIGN STATIONS 
 
Task 2.1 Site Selection 
The goal of this task is to establish key charging infrastructure sites with public access that are  
available for the on-demand transportation services (Uber) driver base 24 hours a day and 
seven days a week. 
 
The Recipient Shall: 

• Contract for appropriate sites.  

• Coordinate site acquisition with the dedicated zero emission carshare pilot at 
Pico Gardens between the Housing Authority of the City of Los Angeles and 
LACI. 

• Submit to CAM a LATCH Location Site Report that includes the following 
information for each site: 
o Site address for driving purposes 
o Electric meter service address  
o Name of site owner 
o Signature page of agreement documents 
o Total parking spaces before the project 
o Name of charging hub owner 
o Name of charging hub operator 
o Map of local freeway offramps with site marked 

 
Products: 

• Los Angeles Convention Center (LACC) LATCH Location Site Report  

• PICO Gardens LATCH Location Site Report 
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Task 2.2 Equipment Selection  
The goal of this task is to select the combination of 180 kW and 350 kW DCFC for each site 
while planning for multiple charging options for past, current, and future vehicle models.  
 
The Recipient Shall: 

• Select a draft list of charging equipment brand(s) and power. 

• Submit to CAM a LATCH EV Charging Equipment List Report that provides the 
following information for each site, including, but not limited to: 
o Number of chargers of each model number 
o Types of connectors  
o Peak power capacity (kW) 
o Number of vehicles that can charge simultaneously 
o Charging payment management software name 
o Charger device management software name 
o Proposed manufacturing lead time(s) 

• Select building trades contractors for each site. 
 
Products: 

• LACC LATCH EV Charging Equipment List Report  

• Pico Gardens LATCH EV Charging Equipment List Report  
 
Task 2.3 Engineering Design 
The goal of this task is to draft and complete engineering design. Have signed and sealed by 
professional engineer(s) licensed to practice in the State of California all necessary civil and 
architectural engineering designs for each proposed site.  
 
The Recipient Shall: 

• Finalize equipment specifications for all sites 

• Create schedule for design delivery 

• Order and produce civil and architectural designs 

• Order and produce electrical engineering designs  

• Review and approve civil, architectural and electrical designs 

• Submit an Engineering Design Report for each site that includes but is not limited 
to: 
o Timeline 
o Summary pages from the stamped civil engineering design 
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o Summary pages from the stamped architectural engineering design  
o Summary pages from the stamped electrical engineering design  

 
Products: 

• LACC Engineering Design Report  

• Pico Gardens Engineering Design Report 
 
Task 2.4 Electric Vehicle Supply Equipment (EVSE) Procurement and Site Preparation 
The goal of this task is to purchase all EVSE chargers. At least six DC fast chargers will be 
purchased from an electric charger manufacturer. Plan facility improvements to prepare the 
charging hubs for electrification of the sites.  
 
The Recipient shall: 

• Complete site preparation, including, but not limited to, coordinate utility 
upgrades, initial applications, and site permitting.  

• Finalize charger specifications. 

• Place orders for at least six DC fast chargers. 

• Submit to CAM an EVSE Construction Timeline for each site, including, but not 
limited to, a charger delivery schedule and a utility final energization date 
estimate.  

Products: 
• LACC EVSE Construction Timeline  

• Pico Gardens EVSE Construction Timeline  
 
TASK 3 CONSTRUCTION, INSTALLATION AND COMMISSIONING 
The goal of this task is to install the EVSE, construct and commission the charging hubs, and 
manage the building trades contractors selected.  
 
The Recipient Shall: 

• Review and update all designs to final versions, if needed. 

• Finalize equipment specification 

• Review and confirm all site-specific electrical needs with Los Angeles 
Department of Water and Power (LADWP) 

• Ready the local electrical grid for the addition of DCFC at each site 

• Physically prepare the charging hub sites for electrification and install facility 
improvements 

• Finalize EVSE delivery schedule 

• Receive shipment of site-specific equipment at LACC site. 
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• Receive shipment of site-specific equipment at Pico Gardens site. 

• Inspect and test EVSE and networking software with a charging event 

• Electrify the chargers  

• Complete and submit to CAM an EVSE Installation Report for each site that 
includes but is not limited to: 
o Narrative. 
o High-quality photos of each component of the EVSE including the 

dispenser ID number.  
o Copies of completed Notices of Electric Service  

• Submit an AB 841 Certification that certifies the project has complied with all AB 
841 (2020) requirements specified in Exhibit C or describes why the AB 841 
requirements do not apply to the project. The certification shall be signed by 
Recipient’s authorized representative.   

• Submit EVITP Certification Numbers of each Electric Vehicle Infrastructure 
Training Program certified electrician that installed electric vehicle charging 
infrastructure or equipment. EVITP Certification Numbers are not required to be 
submitted if AB 841 requirements do not apply to the project.  

Products:  
• LACC EVSE Installation Report  

• Pico Gardens EVSE Installation Report  

• AB 841 Certification 

• EVITP Certification Numbers 
 

[CPR WILL BE HELD IN THIS TASK. See Task 1.2 for details] 
 
TASK 4 MARKETING, EDUCATION AND OUTREACH 
The goal of this task is to create the materials and establish the procedures for communication, 
outreach, customer service, and marketing to promote TNC drivers’ use of the charging 
stations. 
 
The Recipient Shall: 

• Coordinate outreach to surrounding communities, with specific focus on low-
income residents, to encourage public utilization of the chargers.  

• Convene at least 8 EV educational events or online meetings where the LATCH 
program is promoted, and lessons are shared.  

• Add EVSE charger information to the driver’s end of the Uber app. 

• Encourage Uber driver participation in:  
o Shell Recharge Solutions’ app for the sites 
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o Outreach events 
o EV educational meetings 
o Price discount at the new LATCH chargers  

• Hold a ribbon cutting event. 

• Submit to CAM by Email Invitations to educational events and online meetings 
for outreach. 

• Submit to CAM a draft and final Marketing, Education and Outreach Report that 
includes but is not limited to the following documentation:  
o Invitations to educational events or online meetings 
o Press releases and a Ribbon Cutting Event overview for each site 
o Outreach activity materials 
o Overview of marketing to promote built-in app feature  
o Screenshots of the EVSE charger information on the driver’s end of the 

Uber app  
o Metrics that measure outreach success.  

Products: 
• Email invitations to educational and outreach events 

• Marketing, Education and Outreach Report Draft 

• Marketing, Education and Outreach Report Final 
 
TASK 5 OPERATION AND MANAGEMENT OF ALL SITES 
The goal of this task is to maintain constant operation of the charging infrastructure and handle 
all maintenance of the charging infrastructure to keep all sites operational 24 hours a day seven 
days a week. The project team will complete routine maintenance at the charging sites and will 
complete any planned and unplanned maintenance required by charging sites to ensure charger 
downtime is kept to a minimum.  
The Recipient shall: 

• Develop and submit to the CAM a Charger Maintenance Plan for each site that 
documents: 
o Planned maintenance procedures for specific site  
o Unplanned maintenance procedures  

• Complete quarterly functionality tests on charging infrastructure.  

• Complete planned and unplanned maintenance of charging infrastructure at 
LACC and Pico Gardens sites.  

• Include feedback from staff who implement the Charger Maintenance Plans for 
each charging site into an Updated Charger Maintenance Plan for each site and 
provide a copy to the CAM.  
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Products: 

• LACC Charger Maintenance Plan  

• LACC Updated Charger Maintenance Plan  

• Pico Gardens Charger Maintenance Plan  

• Pico Gardens Updated Charger Maintenance Plan 
 

[CPR WILL BE HELD IN THIS TASK. See Task 1.2 for details] 
 

TASK 6 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the project, to analyze that data for 
economic and environmental impacts, and to include the data and analysis in the Final Report 
and a monthly progress report for the final 12 months of the data collection period.  
The Recipient shall: 

• Collect and provide a minimum of 12 months of data on deployed charging 
equipment, submitted electronically each month in a Monthly Operational Data 
Progress Report. Data on charging events for deployed infrastructure shall 
include, but is not limited to: 
o Number of charging or refueling sessions  
o Average charger or refueling station downtime  
o Peak power delivered (kW) 
o Duration of active charging, hourly 
o Duration of charging session, hourly (e.g., vehicle parked but not actively 

charging) 
o Average session duration  
o Energy delivered (kWh) 
o Average kWh or kg dispensed  
o Types of vehicles using the charging equipment  
o Applicable price to the driver or user for charging  
o Payment method for public charging  
o Energy delivered back to grid or facility if a bidirectional charging use 

case (kWh)  
o Normal operating hours, up time, downtime, and explanations of 

variations 

• Collect and provide the following data to be included in the Final Report: 
o Number, type, date and location of chargers or hydrogen refueling 

stations installed. 
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o Nameplate capacity of the installed equipment, in kW for chargers and 
kg/day for hydrogen. 

o Number and type of outlets per charger. 
o Location type, such as street, parking lot, hotel, restaurant or multi-unit 

housing. 
o Total cost per charger or refueling station, the subsidy from the CEC per 

charger or refueling station, federal subsidy per charger or refueling 
station, utility subsidy per charger or refueling station, and privately 
funded share per charger or refueling station. 

o Gallons of gasoline and/or diesel fuel displaced (with associated mileage 
information) 

o Expected air emissions reduction, for example: 
 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Identify any current and planned use of renewable energy at the facility. 
o Describe any energy efficiency measures used in the facility that may 

exceed Title 24 standards in Part 6 of the California Code Regulations. 
o Provide data on potential job creation, economic development, and 

increased state revenue as a result of expected future expansion. 
o Provide a quantified estimate of the project’s carbon intensity values for 

life-cycle greenhouse gas emissions. 
o Compare any project performance and expectations provided in the 

proposal to CEC with actual project performance and accomplishments. 
Products: 

• Monthly Operational Data Progress Report 

• Data collection information and analysis will be included in the Final Report 
 
TASK 7 PROJECT FACT SHEET   
The goal of this task is to develop an initial and final project fact sheet that describes the CEC-
funded project and the benefits resulting from the project for the public and key decision 
makers.   
The Recipient shall:   

• Prepare an Initial Project Fact Sheet at start of the project that describes the 
project and the expected benefits. Use the format provided by the CAM.   
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• Prepare a Final Project Fact Sheet at the project’s conclusion that describes the 
project, the actual benefits resulting from the project, and lessons learned from 
implementing the project. Use the format provided by the CAM.   

• Provide at least (6) six High Quality Digital Photographs (minimum resolution of 
1300x500 pixels in landscape ratio) of pre and post technology installation at the 
project sites or related project photographs.  

Products:   
• Initial Project Fact Sheet   
• Final Project Fact Sheet   
• High Quality Digital Photographs  
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CEC Resolution Template, 6-2022 

RESOLUTION NO:  22-0713-13b 

STATE OF CALIFORNIA 

STATE ENERGY RESOURCES  
CONSERVATION AND DEVELOPMENT COMMISSION 

RESOLUTION: Zeco Systems, Inc. dba Shell EV Charging Solutions Americas 

RESOLVED, that the State Energy Resources Conservation and Development 
Commission (CEC) adopts the staff CEQA findings contained in the Agreement or 
Amendment Request Form (as applicable); and 

RESOLVED, that the CEC approves Agreement ZVI-22-002 with Zeco Systems, Inc. 
dba Shell EV Charging Solutions Americas for a $2,000,000 grant. The purpose of this 
project is to design, build and operate two EV charging hubs dedicated to accelerating 
electrification among drivers for TNCs in the Los Angeles region; and 

FURTHER BE IT RESOLVED, that the Executive Director or their designee shall 
execute the same on behalf of the CEC. 

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a full, 
true, and correct copy of a resolution duly and regularly adopted at a meeting of the 
CEC held on July 13, 2022. 

AYE:  

NAY:  

ABSENT:  

ABSTAIN:  

Liza Lopez 
Secretariat 
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